

Sub.: Construction of Four Lane Highway from Gazipur - Ballia - UP/Bihar State Border (Greenfield) section of NH-31: Package II [from Shahapur (km 42.500) to Pindari (km 78.150)] on EPC Mode in the state of Uttar Pradesh. [Tender ID: 2022_NHAL_124501_1]

Replies of Pre-Bid Queries

S.No.	Clause of Ref/Page No.	Clause	Description of Query	Replies
1.	General	Geotechnical investigation report	Kindly furnish geotechnical investigation report for structure locations.	Geotechnical Investigation Report is provided through Addendum/Corrigendum. However, it is for reference purpose only. Bidders to make their own assessment.
2.	General	Hydrological report	Kindly furnish hydrological report of major and minor bridges.	Hydrological report is provided through Addendum/Corrigendum. However, it is for reference purpose only. Bidders to make their own assessment.
3.	General	Road over bridge (road over rail)	Provide us approved GAD of ROB by railway authority.	Copy of GAD submitted to Railway has been uploaded, However, the Contractor has to execute the work as per approved GAD.
4.	Schedule-B Annexure - II	Typical Cross Sections	Given TCS drawings in schedule-B are not readable. Provide us clear and readable TCS drawings.	Provided through Addendum/Corrigendum.
5.	Schedule-B 2.1	Typical Cross Section	As per TCS table Fig 7.8A, Fig 7.2A, Fig 2.4G and Fig 2.4H applicable at some stretches. But TCS drawings not provided in schedule-B & some dimensions of TCS drawings are not visible. Provide us TCS drawings for same.	Provided through Addendum/Corrigendum.

-1/19-



6.		At location 69+240 and 70+220 stream crossing our alignment but at this location structure not provided. Kindly clarify.	The local streams at Km 69+240 and 70+220 cross alignment at two locations. Due to site constraints the existing stream is proposed for realignment within the RoW at the said locations and same has been considered in the preparation of DPR.
7.	General	Plan & Profile	Request the authority to kindly provide slip road profile Plan & Profile of Service Road/ Slip Road is provided through addendum/Corrigendum.
8.	General	Schedule B & C	I. Drawing for TCS fig. 2.4G and fig. 2.4H is not provided II. TCS on page no. 45, schedule B is not readable and also doesn't have any fig. No. III. Typical Drawing of Toll Plaza at page no. 58, Schedule C is not readable. IV. Separate details of intersection drawing are not provided V. location of Wayside amenities / service area have not been provided in schedule as well as P&P of Highway. VI. 2 nos. mini Highway nest is proposed but area, size and other requirements for the same As regard to I, II & III, Kindly refer Corrigendum. IV. No Major/Minor intersections are provided in the project corridor the junctions under VUP shall be developed as per Manual. V. No Wayside amenities /service areas are proposed VI. Size of Mini nest shall be finalized in accordance with AE/NHAI during construction and as per relevant NHAI Circular/Guideline.

			have not been mentioned in the schedules	
9.	General	Land Acquisition Status	Kindly confirm the land Acquisition Status of the project	As per MoU dated 20/04/2022 Land acquisition carried out by UPEIDA for and on behalf of NHAI through Mutual consent and complete RoW will be made available by November/December 2022.
10.	General	Forest Area	Kindly request the authority to provide the details of forest stretch, if any in the project alignment and also the appropriate approvals status from the concern department	No Forest Land is involved
11.	Annexure Schedule A	III, (i) The alignment of the Project Highway is enclosed in alignment plan. Finished road level indicated in the alignment plan shall be followed by the contractor as minimum FRL. In any case, the finished road level of the project highway shall not be less than those indicated in the alignment plan. The contractor shall, however, improve/upgrade the Road profile as indicated in Annexure-III based on site/design requirement.	Being the project to be executed under EPC Mode, the conceptualization and design of Plan & Profile including other proposed facilities are under the scope of Concessionaire. The concessionaire shall design the project road according to prevailing site condition and as per site requirement considering the Schedule D and other relevant technical specification. Therefore, the minimum FRL clause is inappropriate and not relevant will create limitation for concessionaire while planning and designing the proposed project facilities. So, the Concessionaire should be given the flexibility to design the	No Change

dy

			project road according to the site feasibility. Therefore, the minimum proposed profile clause may be deleted/ amended accordingly.	
12.	Annexure Schedule A	III,	(ii) Traffic Signage plan of the Project Highway showing numbers & location of traffic signs are enclosed. The contractor shall, however, improve/upgrade upon the traffic signage plan as indicated in Annexure-III based on site/design requirement as per the relevant specifications/IRC Codes/Manual	Traffic Signage plan is provided in Addendum/Corrigendum. However, the no. of Signage's mentioned in Traffic Signage plan shall be minimum and final no. shall be as per approval from Authority Engineer during implementation as per IRC guidelines. There will not be any COS for any additional signage's required for safety of the project highway. Authority Is Requested to Kindly Provide Traffic Signages Plan
13.	Clause Annexure-I, Schedule B	2.8.2,	Slip Road Footnote: Above length of the service/slip/connecting roads is indicative and minimum specified. The actual length of the service/slip/connecting roads shall be determined by the Contractor in accordance with the manual, plan & profile and design approved from the Authority Engineer. Any increase in the length specified in this Clause of Schedule-B shall not constitute a Change of Scope.	As per Section E of the NHAI Policy Guideline No 18.53/2020 dated 17th September 2020, i.e., Project Preparation (Sr. No. 04 & 08), Words, "Tentative, approximate, minimum etc." must not be used while defining the scope". Further, "Scope of works in the Project should be precisely defined in Schedule B & C. And Schedule -Bin and C should clearly mention the scope of work. ROs and PDs shall ensure the same at the time of preparation of DPRs/Bidding Documents". The footnote in Schedule B by Authority is not in line of NHAI Policy guidelines dated 17.09.2020, mentioned above and are ambiguous. Therefore, Authority is requested to kindly provide clear-cut scope of Service Road/Slip Road required in other The actual length of the service/slip/connecting roads is required to be determined by Contractor on the basis of detailed investigations and designs in accordance with applicable Specifications and Standards. Any variation in the lengths specified shall not constitute a Change of Scope, save and except any variations in the length arising out of Change of Scope expressly undertaken in accordance with the provisions of Article 13.

-4/19-

			locations, if any, other than the details given in table, or the footnote may delete/ amend accordingly.	
14.	Clause Annexure-I, Schedule B	5.3, Design Requirements	Since project design is Concessionaire's responsibility, Can Concessionaire given the liberty to revised/ altered the pavement type from flexible to other types of pavements considering the given design traffic and according to the site feasibility / specifications and manual to submit the competitive bidding? Please clarify.	The type of pavement as specified in RFP has to be provided. However, Contractor is at liberty to adopt rigid pavement instead of flexible pavement at his own cost, for which no COS shall be entertained.
15.	Clause Annexure-I, Schedule B	8.5, Safety Metal-beam crash barrier for a minimum length of 123.779 Km should be provided. The location shall be finalized as per sitescope of work. ROs and PDs shall ensure the same at the time of preparation of DPRs/Bidding Documents". The footnote in Schedule B by Authority is not in line of NHAI Policy guidelines dated 17.09.2020, mentioned above and are ambiguous. Therefore, Authority is requested to kindly	As per Section E of the NHAI Policy Guideline No 18.53/2020 dated 17th September 2020, i.e., Project Preparation (Sr. No. 04 & 08), Words, "Tentative, approximate, minimum etc." must not be used while defining the scope". Further, "Scope of works in the Project should be precisely defined in Schedule B & C. And Schedule -B and C should clearly mention the scope of work. ROs and PDs shall ensure the same at the time of preparation of DPRs/Bidding Documents". The footnote in Schedule B by Authority is not in line of NHAI Policy guidelines dated 17.09.2020, mentioned above and are ambiguous. Therefore, Authority is requested to kindly	Clause 8.4 is clear and shall prevail. No change.

			provide clear-cut scope of Metal Beam Crash Barrier required in other locations, if any, other than the details given in table, or the footnote may delete/ amend accordingly.	
16.	Clause 2(a), Annexure-I, Schedule C	Toll Note: Solar panels shall be erected over the Toll Plaza Canopy to generate the green energy. Same shall be utilized for Toll Plaza lighting with LED lights and other energy requirement within toll plaza area. In addition to solar panels conventional lighting shall be provided by Contractor. Plaza:	The footnote in Schedule C by Authority is not in line of NHAI Police Guideline Policy Circular No 17.5.82 dated 24th May 2021 and are ambiguous. As per NHAI Policy Circular dated 24th May 2021, the provision of canopy has been deleted. Therefore, for installation of solar panel, other alternate methodology or addition land area near toll plaza needs to be explored by Authority. Please clarify	Additional Land is available at Toll Plaza Location, Therefore Solar Panels can be accommodated
17.	Clause - 6.1 (iii), Disclaimer	The Contractor acknowledges and hereby accepts the risk of inadequacy, mistake or error in or relating to any of the matters set forth in Clause 6.1 (i) above and hereby acknowledges and agrees that the Authority shall not be liable for the same in any manner whatsoever to the Contractor, or any person claiming through or under any of them and shall not lead to any adjustment of Contract Price or Scheduled Completion Date.	The bidder understands that it only acknowledges and accepts the risk of inadequacy, mistake or error in or relating to any matter set forth in Clause 6.1 (i), which is limited to the Scope defined in Schedule - B. Anything beyond, that is specified in Schedule B shall be considered as additional work and dealt under Change of Scope under Article 13.	Clause 6.1 (iii) is clear and shall prevail. No change
18.	Clause - 8.2 (i) Procurement of the Site	"The Authority Representative, the Contractor and Authority's Engineer shall, within 10 (ten) days of the	Memorandum shall be jointly prepared by Authority Representative, the Contractor and	Clause 8.2 (i) shall prevail & no change in Clause. Efforts shall be made to appoint AE timely. However, if AE is not appointed by

Handwritten signature

		date of this Agreement, inspect the Site and prepare a detailed memorandum containing an inventory of the Site including the vacant and unencumbered land, buildings, structures, road works, trees and any other immovable property on or attached to the Site...	Authority's Engineer (AE). So, in case AE is not appointed within the timeframe i.e. 10 days from signing of the Agreement, how this activity shall be accomplished?	Detailed memorandum containing inventory is to be prepared jointly. Therefore, the concerns regarding possession is already taken care in this clause. No modification required.	
19.	Clause - 8.2 (ii) Procurement of the Site	"...If the contractor fails to join for site inspection or disputes the parts of the site available for work, the Authority's Engineer shall decide the parts of the site where work can be executed and notify to both the parties within 3 days of the proposed date of inspection. The parties agree that such notification of the Authority's Engineer as mentioned hereinabove shall be final and binding on the parties."	During preparation of memorandum by Authority representative and AE, if any dispute on hindered / encumbered ROW is raised by Contractor, how the concern of the Contractor will be addressed as the said provision is against the spirit of the Contract and good industry practice.	Joint memorandum is prepared jointly by NHAI, AE and Contractor. Clause 8.2 (ii) is clear and shall prevail. No change.	
20.	Clause - 9.2, of Shifting obstructing utilities	"...The supervision charges only shall be paid by the Authority to the Utility Owning Entity. In the event of any delay in shifting thereof, the Contractor shall be responsible for failure to perform any of its obligations hereunder if such failure is not as a direct consequence of delay on the part of the entity owning such electric lines, water pipes or telephone cables, as the case may be."	The Bidder understands that in the event of any delay in approval for Shifting of Utilities or the estimates by the Authority, the Contractor shall not be responsible for such failure and Extension of Time shall be granted for such failure of the Authority.	Clause 9.2 is clear and shall prevail. No Change.	
21.	Clause - 12.2, Completion Certificate	(i) Upon completion of all Works forming part of the Project on Highway, and the Authority's	It invariably happens that some part of Project remains incomplete for reasons not attributable to the	Clause 12.2 is clear and shall prevail. No Change.	

-7/19-



		Engineer determining the Tests to Contractor. In such cases, it is be successful and after the receipt understood by the Bidder that if of notarized true copies of the land / ROW, as stipulated in the certificate(s) of insurance, copies of Agreement, is not made available insurance policies and premium to the Contractor, such works payment receipts in respect of the should be removed from the Scope insurance defined in Article 20 and of the Contractor and will have no Schedule P of this Agreement, it impact on the issuance of shall, at the request of the Completion Certificate. Contractor forthwith issue to the Contractor and the Authority a certificate substantially in the form set forth in Schedule-L (the "Completion Certificate"). (ii) Upon receiving the Completion Certificate, the Contractor shall remove its equipment, materials, debris and temporary works from the Site within a period of 30 (thirty) days thereof, failing which the Authority may remove or cause to be removed, such equipment, materials, debris and temporary works and recover from the Contractor an amount equal to 120% (one hundred and twenty per cent) of the actual cost of removal incurred by the Authority. (iii) Without prejudice to the obligations of the Contractor specified in Articles 14 and 17, the property and ownership of all the completed Works forming part of the Project Highway shall vest in the Authority.	
--	--	--	--

22.	Clause-13.2(ii) Procedure for Change of Scope	If the Contractor determines, not later than 90 days from the Appointed Date, that a Change of Scope to the Works is required, it shall prepare a proposal with relevant details as per Clause 13.2 (iii) at its own cost and shall submit to the Authority to consider such Change of Scope (the "Change of Scope Request").	The bidder understands that in the cases that arise due to other factors such as encountering new utilities, ancillary works, public demands etc. during course of execution of Project beyond 90 days of Appointed Date, the Change of Scope request shall be accepted by the Authority and dealt under Article 13 only. Further, it is requested to kindly clarify the applicability of NHAI Policy Circular no.8.3.41/2021 dated 24th Aug.'2021.	The request shall be considered at the time of submission of CoS proposal keeping in mind the circumstances and necessity of the proposal. The circular dated 24.08.2021 is internal circular of NHAI and has no effect on RFP/DCA.	
23.	Clause - 13.2 (iv) for Change of Scope	The parties agree that costs and time for implementation of the proposed Change of Scope shall be determined as per the following: (a) For works where Schedule of Rates (SOR) of concerned circle of State's Public Works Department are applicable at the Base Date are available, the same shall be applicable for determination of costs. In case of non-availability of Schedule of Rates at the Base Date, the available Schedule of Rates shall be applied by updating the same based on WPI. In case the Contract Price is lower/ higher than the Estimated Project Cost as per RFP, then the SOR rates shall be reduced/increased in the same proportion accordingly.	The Bidder understands that for working out COS cost estimates, the SOR of current year should be adopted or SOR rate be escalated based on WPI. Please confirm.	Clause 13.2 (iv) is clear and shall prevail. No Change.	

Handwritten signature/initials

24.	13.2 Change of Scope order	Upon consideration of the detailed proposal submitted by the Contractor under the Clause 13.2 (iii), the Authority, within 15 (fifteen) days of receipt of such proposal, may in its sole discretion either accept such Change of Scope with modifications, if any, and initiate proceedings thereof in accordance with this Article 13 or reject the proposal and inform the Contractor of its decision and shall issue an order (the "Change of Scope Order") requiring the Contractor to proceed with the performance thereof.	Kindly clarify the timelines on issuance of Change of Scope Order by Authority from the date of Change of Scope Notice?	Clause 13.2 (v) is clear and shall prevail. No Change.
25.	Clause - 14.1, Maintenance	Maintenance obligations of the Contractor.	It is understood that during Maintenance period Authority is responsible for providing and bearing Electrical charges, whatsoever, for the project facilities.	Authority will bear the cost of electricity charges of Highway lighting.
26.	Clause - 14.1, Maintenance	The Contractor shall maintain the Project Highway for a period of 5 (five) years, corresponding to the Defects Liability Period, commencing from the date of the Completion Certificate (the "Maintenance Period").	Kindly clarify the major maintenance obligations, during the Maintenance Period, of the Contractor.	Clause 14.1 is clear and shall prevail. No Change.
27.	Clause - 19.17, Change in law	(i) "If as a result of Change in Law, the Contractor suffers any additional costs in the execution of the Works or in relation to the performance of its other obligations under this Agreement, the	If the Authority, within 15 days from the date of receipt of the notice from the Contractor, does not determine any addition or reduction to the Contract Price, as the case may be, due to the Change	The contractor may seek remedy as per dispute resolution prescribed in Article 26.

Signature

-10/19-

		Contractor shall, within 15 (fifteen) days from the date it becomes reasonably aware of such addition in cost, notify the Authority with a copy to the Authority's Engineer of such additional cost due to Change in Law". (iii) "The Authority's Engineer shall, within 15 (fifteen) days from the date of receipt of the notice from the Contractor or the Authority, determine any addition or reduction to the Contract Price, as the case may be, due to the Change in Law".	in Law then what remedy the Contractor will have and how the concern of the Contractor will be addressed with respect to the determination of Change in Law.	
28.	Clause - 20.1 Insurance for Works and Maintenance	(i) The Contractor shall effect and maintain at its own cost the insurances specified in Schedule-P and as per the requirements under the Applicable Laws.	The bidder understands that in case of extension of Schedule Completion Date for the reasons attributable to the Authority, the additional cost towards the Insurance premium as per the said clause shall be paid separately to the Contractor.	There are no chances of extension of the Schedule completion date due to reasons attributable to Authority. Therefore, the query is hypothetical.
29.	Clause 26.1.3 Dispute Resolution Board (DRB)	26.1.3 Dispute Resolution Board (DRB): Failing mediation by the Authority's Engineer or without the intervention of the Authority's Engineer, either Party may require such Dispute to be referred to the Dispute Resolution Board ("DRB") in accordance with the procedure set forth in Schedule-S to the Contract Agreement. The decision(s) of the Dispute Resolution Board shall be binding on both parties who shall promptly give effect to unless and until the same	As per Schedule-S, Member of DRB shall be selected from list maintained by NHAI. However, It is understood that the Bidder shall have the flexibility in appointment of respective DRB members, no restriction should be there to select from the list of empaneled persons by NHAI.	Provision of Clause 26.1.3 is clear. DRB Members to be selected from the list of empanelled persons by NHAI.

-11/19-



		is revised/modified, as hereinafter provided, in a Conciliation/Arbitral Tribunal.		
30.	Clause - 26.3 Arbitration	26.3.1 (i) The Dispute shall be finally referred to Society for Affordable Resolution of Disputes (hereinafter called as SAROD), a Society registered under Society's Act, 1860 vide Registration no. S/RS/SW1049/2013 represented by Authority and National Highways Builders Federation (NHBFF). The dispute shall be dealt with in terms of Rules of SAROD. The detailed procedure for conducting Arbitration shall be governed by the Rules of SAROD and provisions of Arbitration & Conciliation Act, 1996, as amended from time to time. The Dispute shall be governed by Substantive Law of India.	As per Arbitration and Conciliation Act, Arbitrator should be independent or impartial. But SAROD is not an independent body, it is a part of NHAI/controlled by NHAI. It conducts Arbitrations for no. disputes related to only NHAI. All controlling members of SAROD including secretary are appointed from NHAI. Therefore, independence and impartiality of SAROD is under question, and same goes for the Arbitrators appointed from panel of SAROD. It is therefore suggested that SAROD rules not to be applied on the Contract Agreement for Arbitration and Arbitration be carried out on Ad-hoc basis, thus amending the Arbitration Agreement between the parties	Provision of Clause 26.3 is clear and shall prevail. No change.
31.	New Clause 1.2.10 for EPC Project	A Bidder is required to submit, along with its technical BID, a self-bidder certification that the item offered meets the local contentor requirement for „Class - I local Supplier“ / „Class - II local Supplier“, as the case may be. The self-certification shall also have details of the location(s) at which the local value addition is made. In case, bidder has not submitted the aforesaid certification the bidder	In the True Spirit of this clause a Self Certification regarding the class -I Class -II And the Certificate from the Statutory Auditor / Cost Auditor is to be submitted at the Time of Execution of the work. Please Clarify	Clause is clear and shall prevail. No change.

Signature

		will be treated as "Non Local Supplier". In the above pretext, the Class - I Local Supplier, Class - II Local Supplier and the Non-Local Supplier are defined as under..... In case of procurement for a value in excess of Rs. 10 crores, the "Class - I local supplier" / "Class - II local supplier" shall provide a certificate from the statutory auditor or cost auditor of the company (in case of companies) or from a practicing cost accountant or practicing chartered accountant (in respect of suppliers other than companies) giving the percentage of local content.	that the Certificate from Statutory Auditor / Cost Auditor is required Upon Construction of the Project.	
32. Clause No 2.11.1: New Para added for EPC	2.11.1 The Bidder shall submit the Technical Bid & Financial Bid online through e procurement portal http://etenders.gov.in comprising of the following documents along with supporting documents as appropriate: Self-Certification: Self-certification by the Bidder that its Bid meets the Local Content requirement for "Class - I Local supplier" / "Class - II Local supplier", as the case may be. The Self-certification shall also have details of the location(s) at which the local value addition is made. In case, bidder do not submit the	The Clause needs to be more elaborated and specified regarding submission of the Certificate from Statutory Auditor. (i e after execution of the work) Because Statutory Auditor Cannot provided the certification of the Future Work on Assumption. It is also requested to attach specific format for Self-Declaration in the RPF	Clause is clear and shall prevail. No specified format but certification should contain all the requisite details.	

		aforesaid Certification, the bidder will be summarily treated as „Non-Local Supplier“. In case of procurement for a value in excess of Rs. 10 crores, the „Class - I Local supplier“ / „Class - II Local supplier“ shall have to provide a Certificate from the Statutory Auditor or Cost Auditor of the Company (in case of Companies) or from a practicing Cost Accountant or practicing Chartered Accountant (in respect of Suppliers other than Companies) giving the percentage of Local Content upon Construction of the Project.			
33.	General	Detail Project Reports	Authority are requested to please provide the Detail Project Reports. We understand that the above percentage has to be project specific which the Authority had define as applicable for each project. However, it is being observed that the percentage define for these items are same as defined in the Model Contract Agreement (MCA) issued by MORTH vide its circular No. RW/NH-27010/4/2010-EAP (Printing) Vol. - IV dated 05.03.2019. In the MCA, these percentage are mentioned in Square / Box bracket [], which stipulates that the percentage of	Authority are requested to please provide the Detail Project Reports. We understand that the above percentage has to be project specific which the Authority had define as applicable for each project. However, it is being observed that the percentage define for these items are same as defined in the Model Contract Agreement (MCA) issued by MORTH vide its circular No. RW/NH-27010/4/2010-EAP (Printing) Vol. - IV dated 05.03.2019. In the MCA, these percentage are mentioned in Square / Box bracket [], which stipulates that the percentage of	Main report of Detail Project Reports is provided through addendum/Corrigendum. However, it is for reference purpose only. Bidders to make their own assessment. Percentages may be followed as per Corrigendum.
34.	Clause 19.10 (iv) (e) of the DCA	The following percentages shall govern the price adjustment of the Contract Price: The various percentage rate as applicable are for items like Labour (PL), Cement (PC), Steel (PS), Bitumen (PB), Fuel and lubricants (PF), Other Materials (PM), Plant, machinery and spares (PA) have been specified in para (e) of Clause 10.10 (iv) of the DCA.			

-14/19-

14/19

			the components mentioned in it has to be modified by the Authority as applicable for the specific project requirement based on the scope and quantum of work applicable in the project. We request the Authority to confirm that the percentage mentioned in the agreement are as per the scope of the Project and if it is not, please provide the revise percentage as applicable for the project. Please do the needful as requested above.	
35. General		Toe Restrain - Retaining Wall/Re Wall	In Schedule-B, Annexure-II Typical Cross Section, some TCS having Slip road Showing RE wall to retain the toe, But other than this TCS we need to provide Re Wall/Retaining wall to restrict the Toe as height of embankment is more so toe is exceeding the PROW available. So, Kindly provide the location/chainages of Retaining wall or RE Wall for further assessment. It is requested to kindly provide the project alignment's KMZ file for the study of project.	The actual lengths of Toe Restrain - Retaining Wall/Re Wall is required to be determined by Contractor on the basis of detailed investigations and designs in accordance with applicable Specifications and Standards. Any variation in the lengths specified shall not constitute a Change of Scope, save and except any variations in the length arising out a Change of Scope expressly undertaken in accordance with the provisions of Article 13.
36. General		General Project Alignment's KMZ File		KMZ is provided by Addendum/Corrigendum.
37. General		General Environment /Forest Clearance	Please provide status of Environment / Forest Clearance.	Environmental Clearance is under progress No Forest clearance is required.
38. Cl. No. 9.2 DCA		Shifting of obstructing utilities: The cost of shifting of such, utilities indicated in Schedule-B is payable to the Contractor as per Schedule-H.	Cost of Shifting of Utilities is not provided in Schedule-H, Kindly check and provide the details.	Revised Schedule-H is provided by Addendum/ Corrigendum.
39. Schedule-H		Contract Price Weightages	Percentage weightage of some sub part i.e Road works, MNB, MJB,	Revised Schedule-H is provided by Addendum/ Corrigendum.



-15/19-

			Other works not matching with 100%, kindly check and provide updated details.	
40.	General	Due Date Extension	We are keenly interested to participate in the above bid, but looking into the clarity required for participation in bid as requested above, we request the Authority to please extend the bid Due date of the Project by at least 21 days for submitting a comprehensive bid.	Kindly refer Corrigendum
41.	Schedule B, Clause 3.1 (a)	Table depicting the locations of at grade intersection	Being the Greenfield Project, with design speed of 100 Km/h and median barricaded; providing at grade junction doesn't seem safe. Request you to please look into the said proposal.	No at Grade Junctions are being proposed
42.	Schedule B, Clause 2.9	Details of Grade Separated Structures	Major details as Skew Angle, Deck width, No. of Carriageways have not been mentioned in Schedule-B, Kindly Incorporate the same.	To be followed as per Drawings provided.
43.	Schedule B, Clause 2.9	Span arrangement of Grade Separated Structures	Is spans arrangement shown in Schedule B of Clear Span? Please clarify.	The Span mentioned in the Schedule-B is clear Span.
44.	Schedule B, Clause 2.9	LVUP Km 58+240	Structure is stated in Schedule B, but the same has been	Drawing is provided by Addendum/ Corrigendum

-16/19-

16/19

			omitted from drawing summary as well the detailed drawing sheets. Pls Clarify.	
45.	Schedule B, Clause 2.9	Cross Road Level at VUP & LVUP	Cross Road Levels as mentioned in Schedule B are not matching with the levels mentioned in Drawings, Pls Clarify.	Cross road levels provided in the drawings are actual and may be followed for reference purpose
46.	Schedule B, Clause 4	It is clarified that bottom of subgrade level shall be at-least 1000 mm above HFL/Existing ground level	Request to Provide the HFL.	Contacto has to ascertain the HFL during designs.
47.	Schedule B, Clause 7.2.4	Hume Pipe Culvert @Km 77+442	CD Structure is not mentioned in Schedule B, but shown in drawing (GAD as well as P&P). Pls Clarify	Revised Schedules is provided by Addendum/ Corrigendum
48.	Schedule B, Clause 7.2.4	Box Culvert	Skew Angles not mentioned in table, Pls Incorporate.	To be followed as per Drawings provided.
49.	Schedule B, Clause 7.2.8	Utility ducts in form of NP-4 Hume Pipe dia 600 mm shall be provided across the Project Highway @ 500m c/c	Utility Ducts are provided at spacing of every 0.5 Km in Built Up Area, and as per cl. 1.1.2 the project doesn't have any Built Up Area. Please clarify.	No Change Utility Ducts are to be provided at spacing of every 0.5km irrespective of Built up area keeping in view the future ribbon development.
50.	Schedule B, Clause 7.3.2	Major Bridge @Km 48+000	Span Arrangement not shown in Schedule B. Request to	As the proposed contract is on EPC mode, contractor has liberty to fix the

-17/19-

4/4

			Incorporate the Span Arrangement. Total Proposed Length mentioned in Schedule B is in Skew or Straight? Please Clarify.	spans according to their design. Length mentioned in Schedule-B is along the highway.
51.	Schedule B, Clause 7.3.2	Minor Bridge	Span Arrangement not shown in Schedule B. Request to Incorporate the Span Arrangement.	As the proposed contract is on EPC mode, contractor has liberty to fix the spans according to there design.
52.	Schedule B, Clause 7.3.2	Minor Bridge @Km 73+450	Total Proposed Length mentioned in Schedule B is in Skew or Straight? Please Clarify.	Proposed Span Arrangement is clear span. Drawings have been provided for reference purpose.
53.	Schedule B, Clause 7.4	Rail Road Bridge	Span Length mentioned in Schedule B is in Skew or Straight? Please Clarify.	Proposed Span Arrangement is clear span. Drawings have been provided for reference purpose.
54.	Schedule C, Clause 2(b - 3)	Minimum 10 no's of Overhead Gantry signs and minimum 12 no's Overhead Cantilever Gantry signs shall be provided	Number of Overhead Gantry & Cantilever Gantry seems to be too high for 1 project package. Kindly Clarify.	No change
55.	Schedule C, Clause 2(C)	Operation & Maintenance Centre	Pls Specify the area.	Will be finalized in accordance with Authority/AE as per codal provisions.
56.	Schedule C, Clause 2(d)	Wayside amenities each of minimum about 2 Hectares each on both sides shall be developed at the following	No Drawing for Way Side Amenity uploaded, Kindly Upload.	Only Mini nest and toilets shall be developed near toll plaza. Schedules will be revised.

-18/19-

		locations in accordance to Schedule - D. The layout with minimum number of units per facility and the minimum area per facility to be developed is given in Drawings folder uploaded along with the bid documents		
57.	Schedule C, Clause 2(m) & 2(n)	Medical Aid Post & Vehicle Rescue Post to be provided	Pls Specify the area	Will be finalized in accordance with Authority/AE as per codal provisions.

MP

-19/19/-